
sPHENIX Bi-Weekly Engineering Meeting 
1 

April 23, 2015 

April 16, 2015 Don Lynch, 



AGENDA 

March 26, 2015 

�   sPHENIX Magnet Update 
�  sPHENIX Director’s Review today 
�  DOE sPHENIX Science Review  

next week 
�  Project Update 
�  HCal Prototype Design 
�  Inner HCal Analyses 
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sPHENIX Magnet Update 

�  Meeting yesterday: 
¡  draft plan for the low current (100 A) test for the sPHENIX magnet in Bldg. 912. 
¡  need to make all the connections and test that they work.   
¡  Roberto Than's cryogenic group and Paul Giannotti are sorting this out.    
¡  Piyush Josh's data acquisition system would read out from various inputs/sensors.   
¡  Need to  divide up the responsibilities for various monitoring . 
¡  Want to measure the magnetic field during the 100 A test.  Achim Franz will be 

responsible for this and will sort out how the field measurements will be read out. 
¡  PCSS (Pressure & Cryogenic Safety Subcommittee) review will be scheduled for  mid-

May.  Roberto will handle pressure and cryogenics; M. Anerella will handle 
mechanical design presentations. 

¡  low-current and high-current test schedules to be  
finalized soon. Updated cost estimates for both are needed 

¡  Roberto's cryogenic group and the people in  
SMD have begun working on the junction box/valve box 
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Project Documentation 

�  Uncontrolled Documentation 
¡  John H. has set up a wiki. This will provide info about and  links to all relevant 

sPHENIX documentation. This will require an account and password to access, but 
will be accessible from anywhere. 

�  Controlled Documentation 
¡  Documents with revision control - all sPHENIX related documents(including 

documents created by CAD, SMD, external vendors and non- BNL callaborators): 
÷  Drawings   
÷  Procedures 
÷  Specifications 

¡  Originals to be managed and protected per sPHENIX Configuration Control 
Procedure. pdf copies of controlled documents will be available to all through the wiki. 
Editable templates from Originals will be available on request from the sPHENIX 
Documentation Manager   

�  Documentation access and control to be implemented ~ by the end of April 
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sPHENIX Parameter Control Document 

�  Under development 
¡  To contain key controlled parameters for all sPHENIX 

subsystems on a single document 
¡  Sent out to level 2 and 3 managers for review, additions and 

corrections 
¡  Expect 1st issue ~ by the end of this month 
¡  Document will be an sPHENIX  controlled document 
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sPHENIX HCal Prototypes 
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Rich and Chris are 
currently preparing 
detail drawings for HCal 
performance and 
mechanical prototypes. 
 
Expect to begin visiting 
vendors by the 
beginning of May.   



HCal Inner Analyses 

April 16, 2015 Don Lynch, 

7 

Anatoli has completed the Inner 
HCal analyses: stresses and 
displacements are manageable 


